Competing Perspectives







Who is the Owner? • Institution • Department • City/Community • Private party (lease)

• State

• FM

• Other

Who is the Client? • State • Donor • Student Program • FM • Community Other "Escher! Get your ass up here."



Stakeholders

- Identify all the potential stakeholders
 - User
 - Institution
 - State, Board
 - FM
- Measuring level of influence
- Balancing competing perspectives (juggling)
- Internal FM Stakeholders

Stakeholder Issues

- Decision points
 - Who is involved in decision making at early stages of project development (client vs owner)
 How to include all stakeholders without causing delays
- Communication
 Institutional
 Community town/gown
 Impact of Budget Model
- Space is "FREE"New Is betterTCO Who Operates it? People Turnover
- Master Plan vs. reality?
- Where
- Appearance
- Budget

 When, how is budget set

 Is it really set?



Multi-purpose Athletics Arena Donor/Gift \$300M








What are your top 5 priorities?



2








Input During the Process Master Planning / Visioning Feasibility Programming Schematic Design Design Development Constructions Documents Build It Own It Change It

Internal FM Reviews and Issues • Planning • Design • Construction • Building Services • Landscape Services • Utilities • Technology • Role of Design Guidelines



The Budget Challenge

- Who's money is it?
- Defining what is of value
- Who pays for what?
 - Capital
 - Operating
 - Maintenance
 - Repair and Replacement




Investing in the Campus

- Balancing Initial costs with ongoing
 - Who should pay?
 - What is the best formula?
 - Who cares?
- Affects on the campus (puzzle piece)
- Gift vs. maintenance and operating costs
 - The 10 year rule
 - O&M endowment 100% of construction cost



APPA



In Summary

- Importance of Planning
- Role of Project Manager
- Role of Building, Landscape, Utility Professionals
- Ongoing Budget Challenges
- Budget Officer Considerations



4004

